4 THE UNIVERSITY OF AT THE FOREFRONT OF MEDICINE

CHICAGO

MEDICINE

Capital Budget and Control
October 26, 2017

Ms. Courtney Avery

RECEIVED

Administrator

linois Health Facilities and Services Review Board 0CT 30 2017
525 West Jefferson Street HEALTH FACILITIES &
SERVICES REVIEW BOARD

Springfield, I1. 62761

In Re: Project 14-031 Labor & Delivery Relocation Notification of Project Completion

Dear Ms. Avery:

Pursuant to Section 1130.770 requirements, we notify you of project completion as of October 24,2017
of Project # 14-031 Labor & Delivery Relocation. We have begun an internal audit of project costs and
expect to submit the Final report soon.

Please let us know if you need further information.

Sincerely,

il J2. Bl

John R. Beberman

Executive Director, Capital Budget & Control

uchospitals.edu 850 East 58th Street | MC D953, Room AS 430 | Chicago, IL 60637-1458  tel | 773-702-1246  fax | 773-702-8148




rad THE UNIVERSITY OF Sharon O'Keefe MC 1000 5-115

ﬁ?m President 5841 South Maryland Avenue
oy ‘ H I ‘ A‘ ; O Chicago, Hlinois 60637-1470
phome (773) 702-8908

MEDICINE fee (7737021897

sharon,okeefe@uchospitals.edu

October 26, 2017

Ms. Courtniey Avery

Administrator

1llinois Health Facilities and Services Review Board
5325 West Jefferson Street, 2nd Floor

Springfield, Illinois 62761

In Re: Report of Final Realized Costs - Project #14-031
Labor & Delivery Relocation

Dear Ms. Avery:

The final costs for Project #14-031 Labor & Delivery Relocation total $16,374,670. These
costs and the sources of funds are summarized in the attached table comparing project costs
and sources of financing approved in the permit and final amounts. The cost total is below
the permit amount of $16,993,653.

We certify that these reported final costs are the total costs required to complete the project
and that there are no additional or associated costs or capital expenditures related to the
project. We certify compliance with all terms of the permit to date, including project cost,
square footage, services approved, and other key elements. This document is signed by an
authorized representative of the University of Chicago Medical Center and notarized.

The final Application and Certification for payment for the construction and schedule of
values is enclosed. The construction contractor was Berglund Construction.

I the undersigned am an officer of the University of Chicago Medical Center, the permit
holder.

Sincerely,

&1m 0K“‘7£'
Sharon O'Keefe :
President WM AN ‘/0

Attachment
| Qilpler 2017 -

OFFICIAL SEAL
MELINDA FRITZLER

NOTARY PUBLIC S737¢ OF WELINOIS

My Commissic:: bipies 10/17/19

AT THE FOREFRONT OF MEDICINE'




Qcober 26, 2017

Ms. Courtney Avery

Administrator

linois Health Facilities and Services Review Board
525 West Jefferson Street 2nd Floor

Springfield, lllinois 62761

In Re: Report of Final Realized Costs - Project #14-031
Labor & Delivery Relocation

Dear Ms. Avery:

The final costs for Project #14-031 Labor & Delivery Relocation total $1 6,374,670. These
costs and the sources of funds are summarized in the attached table comparing project costs
and sources of financing approved in the permit and final amounts. The cost total is below
the permit amount of $16,993,653.

We certify that these reported final costs are the total costs required to complete the project
and that there are no additional or associated costs or capital expenditures related to the
project. We certify compliance with all terms of the permit to date, including project cost,
square footage, services approved, and other key elements. This document is signed by an
authorized representative of the University of Chicago Medical Center and notarized.

The final Application and Certification for payment for the construction and schedule of
values is enclosed. The construction contractor was Berglund Construction.

1 the undersigned am an officer of the University of Chicago Medical Center, the permit
holder.

Sincerely,

Sharon O’Keefe
President




THE UNIVERSITY OF CHICAGO MEDICAL CENTER
Labor Delivery Relocation

PROJECT 14-031

Project Costs and Sources of Funds

USE OF FUNDS TOTAL
Permit Amount Final Cost

Preplaning Costs
Site Survey and Soil Investigation $15,000 30
Site Preparation 1,450,000 646,582
Off Site Work
New Construction Contracts 8,979,000 9,523,301
Modernization Contracts
Contingencies 875,000 0
Architectural/Engineering Fees 370,000 437,141
Consulting and Other Fees 240,000 455,259
Movable or Other Equipment (not in 4,041,653 4,529,654
construction contracts)
Bond Issuance Expense (project related) 86,106
Net Interest Expense During Construction
(project related)
Fair Market Value of Leased Space or
Equipment
Other Costs To Be Capitalized 523,000 696,628
Acquisition of Building or Other Property
(excluding land)

TOTAL USES OF FUNDS $16,993,653 $16,374,670

SOURCE OF FUNDS TOTAL
Permit Amount Current Estimate

Cash and Securities $16,993,653 516,092,798
Pledges
Gifts and Bequests
Bond issues (project related) 281,872
Mortgages
Leases (fair market value)
Governmental Appropriations
Grants
Other Funds and Sources
TOTAL SOURCES OF FUNDS $16,993,653 $16,374,670




APPLICATION AND CERTIFICATE FOR PAYMENT

Invoice H: 57058

ToOwner:  University of Chicago Hospital Project: §15002- UCMC Comer Labor & Delivery Application No. : 18 Distribution to:
5721 S, Maryland Ave [ Owner
[ Architect
Chicago, IL 60637 Period To: 3/31/2017 1 contractor
FromContractor:  Berglund Construction Via Architect:  Anderson Mikos Architects, Ltd. 1
8410 S South Chicago Avenue 17W110 22nd Street Project Nos:
Chicago, IL 60617 Oakbrook Terrace 1L 60181
Contract For: Contract Dale:

CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contracfor certifies (hal to the best of the Contractor's knowledge,

o o information, and belief, the work covered by this Application for Payment has been
‘éﬁ'ﬁa"‘:&fsrﬂadf.m’ag:&‘?h as shown below. In connection with the Contract completed in accordance with the Contract Documents. That all amounts have been
nua Belis : paid by the Contractor for Work for which previous Certificates for Payment were

issued and payments received from the Owner, and that current payment shown

/) herein is now due.
1. Criginal Contract Sum

....................... $8,070.00

2.NetChangeByChangeQrder .................... ng;ﬂ_a‘;‘;.og > CONTRACTOR: Berglund Congelictio
3. Contract Sum To Date

.......................... $8.712,914.00 '
4. Total Completed and StoredToDate. ........... ... $8,712,914.00 By: ’% Date; 7/ 2 C//Zd/ 7
~ 7

5. Retainage:
a.  0.00% of Completed Work State of: | County of:- ﬁ'fﬂ"
$0.00 Subscribed and sworn (o before me thjs dayof & 77y [ ?
b 0.00% of Stored Material $0.00 Notary Public: : WA 3
Ci issi IS ;
Total Retainage . $0.00 My Commissian ex NOTARY PUBLIC ¢
.......................... . STATE OF INDIANA
B 2, AU Ui
6. Total Eamed Less Retainage .. ................. $8,712,914.00 ARCHITECT'S CERTIFICATE FOR PA MOBRIA4444 : \
in accardance with the Contract Documents, based on on-site chservations and the data
. " comprising the above application, the Architect certifies ta the Owner that to the best of the
7. Less Previous Certificates For Payments. ... .. ... $8,663.604.78 ¥~ pcchitect's knowledge, information, and belief. the Wirk has progressed as indicated,
8 CurrentPaymemDue .................. .. .... $49.309.22 the quality of the Work is in accordance with the Contract Documents, and the Contractor
taiai is entilled to payment of the AMOUNT CERTIFIED.
9. Balance To Finish, Plus Retainage .............. $0.00
AMOUNT CERTIFIED § 4G 30922
{Attach explanation i amoun! cerdified differs fom the amount applied. Initial all figures an this Applicalien and an the
- Continuatian Sheel that are changed to conform wilh the amount certified.)
CHANGE ORDER SUMMARY Additions Deductions
Total changes approved
in previous months by Owner $8,916,004.00 $251,362.00 ARCHITECT:
Tota! Approved this Month $40,202.00 $0.00 By: Date:
TOTALS 8,956,206.00 . This Cetificate is not negotiable. The AMOUNT CERTIFIED Is payabie only to the
$8,956.2 $251,362.00 Canteactor named herein, Issuance, payment, and acceptance of payment are without
Net Changes By Change Order $8,704,844.00 prejudice to any rights of the Owner or Contractor under this Contract.




CONTINUATION SHEET

Page 2 of 4
Application and Certification for Payment, conlaining Application No, : 18
Conlractor's signed certification is attached. T ;
In tabulations below, amounts are stated to the nearest dollar. Application Da.tre R ggg?;:;
Use Column i on Contracts where variable retainage for line items may apply. . . o
Architect's Project No.:
Invoice##: 57058 Contract: 515002~ UCMC Comer Labor & Delivery
A B c D E F G H |
ftem Description of Work Scheduted Wark Compieted Materials Totai % Balance Retalnage
No. Value From Previous This Perlod Presently Completed (G/C) To Finish
Application In Place Stared and Stored (C-G)
{D+E) To Date
i} — e {Not in D ar E) (C+E+F) ’ .
1] Preconstruction Services (BCC) T 8,070.00 8,070.00 o000 0.00 '8,070.00 100.00% 0.00] 0.00
00003| Const Mgmt Services {Brown & 126,267.00 126,267.00 0.00 0.00 126,267.00f 100.00% 0.00 0.00
Momen)
00512} BIM Mode! Coordination & Mgmt 15,141.78 15,141.78 0.00 0.00 16,141.78 100,00% 0.00 0.00
{BCC)
01000| Generai Conditions & Staffing 274,743.92 274,743.92 0.00 0.00 274743.92 100.00% 0.00 0.00
{Berglund)
01001| General Requirements & Field office 13,199.00 12,850.00 24300 0.c0 13,199.00 100.00% 0.00 0.00
(Bergiund)
01002 | General Trades & Carpentry 525,941.00 525,841.00 0.00 0.00 525,941.00 100.00% 0.00 0.00
(Ornelas)
01122} Insurance (BCC) 195,666.00 194,991.00 695.00 0.00 185,686.Q00 100.00% 0.00 C.00
01232 Berglund night shift Supervision 86,849.16 86,845.16 0.00 0.00 86,849.16 100.00% 0.00 Q.00
01301| ALLOWANCE: QOvertime 0.00 0.00 0.00 0.Q0 Q.00 0.00% 0.00 0.00
01330} N/A 0.00 - 0.00 0.00 .00 0.00 0.00% 0.00 0.00
01331] GPR Floor Scanning (Cobra) 8,805.00 8,805.00 0.00 0.00 §,805.00 100.00% 0.00 0.00
01333 Control Points Layoul (Professionals 5,400.00 5,400.001 0.00 0.00 5,400.00 100.00% .00 0.00
Associated)
01334 ] BIM Scanning of Existing (Building 2,788.00 2,788.00 0.00 0.00 2,788.00| 100.00% 0.00 0.00
Point Midwes?)
01450| Steel Testing 580.00 580.00 0.00 0.00 580.00 100.00% 0.00 0.00
01458 Infection Control {Berglund) 8,017.98 5,725.98 2,292.00 0.00 8,017.88 100.00% 0.00 0.00
01530 N/A 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
01550 N/A 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
01560] Project Documentation (Mullivista) 2,000.00 2,000.00 0.00 0.co 2,000.00 100.00% 0.00 0.00
01570{ Temp Fencing (BBF Erectors) 5,250.00 5,250.00 0.00 0.00 5,250.00 100.00% 0.00 .00
01742] Final Cleaning (Boye Janilorial) 27.766.00 27,766.00 0.00 0.00 27,766.00| 100.00% 0.00 0.00
01750 ] Dumpsters (Berglund) 8,403.94 8,403.94 0.00 0.00 8,403.94 100.00% 0.00 0.00
1850| Scaffelding Sub (Safway) 41,936.00 41,936.00 0.00 0.0Q 41,836.00 100.00% 0.00 0.00
01999 N/A 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
02010| Demo Mock-up & Site Prep 11,457.22 11,457.22 .00 0.00 11,457.22| 100.00% 0.00 0.00
{Berglund)
02070| Select Demo (MJC Demo) 20,000.00 20,000.00 0.00 0.00 20,000.00 100.00% 0.00 0.00
03300| Concrete (w/ General Trades) c.0c 0.00 0.00 0.co 0.00 C.00% 0.00 Q.00
03540 | ALLOWANCE: MRB Moisture 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
Resistant Barrier




CONTINUATION SHEET

Page 3 of 4

Application and Certification for Payment, containing
Contractor's signed certification is attached,

Application No. :

18

In tabulations below, amounts are stated to the nearest doflar. Application Date :  04/19/17
Use Cotumn [ on Contracts where variable retainage for line items may apply. . To: 0313117
Architect's Project No.:
Invoice #: 57058 Contract: 515002- UCMC Comer Labor & Delivery
A 8 C D E E G H 1
ttem Description of Work Scheduled Work Compieted Materials Total % Balance Retainage
No. Value From Previous This Period Presently Completed GIC) To Finish
Appiication In Place Stored and Stored (C-G})
{D+E) To Date
{Notin D or E} {D+E+F)
05100 Coated Steel Panels OR ceilings 0007 0.00 000 000 0.00 0.00% - 000 - 0.00
05500} Steel (K&K iran Works) 166,866.00 166,866.00 0.00 0.00 166,866.00 1600.00% 0.00 0.00
06100] NJA 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
06110 N/A 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
06402 Millwork (Ameriscan Designs) 22249300 222,493.00 0.00 006 222.493.00 100.00% Q.60 Q.00
075001 Roof curbs {Knickerbocker) 1,725.00 1,725.00 0.00 0.00 1,725.00 100.00% 0.0C 0.00
07810{ Spray Fireproofing (ASC) 25,500.00 25,500.00 0.00 0.00 25,500.00 100.60% 0.00 .00
07841| ALLOWANCE- Firestop Existing 0.00 0.00 0.00 .00 0.00 0.00% 0.co 0.00
Penetrations
07842} MEPFP Firestopping (Neison) 42,533.00 42 533.00 0.00 0.00 42,533.00 100.00% 0.00 0.00
07901 NIA 0.00 0.00 Q.00 0.00 0.00 0.00% 0.00 0.00
08110 Doors Package & Toiiet Accessories 219.078.00 219,078.00 0.00 0.00 219,078.00 100.00% 0.00 0.00
LaForce
08462 J(Automatii: Entrance Doors (Tee-Jay) + 59,442.00 59,442,900 0.00 0.00 53,442.00}- 100.00% 0.00 0.00
08770 Belbien Door wraps {Surfacequest) 8,678.00 8,678.00 0.00 0.00 8,578.00 100.00% 0.00 0.0o
08800| Glazing {Glass Designers) 114,366.00 114,366.00 0.00 0.00 114,366.00 100.00% 0.00 0.00
08810} Window remove & reinstall (MTH) 11,73%.00 11,739.00 .00 0.00 11,732.00 100.00% 0.00 0.00
08850} Mull-It-Cver Alum Caps (w/ Drywall) 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
08250 | Drywall & ACT (Escarpita) 930,455.00 930,455.00 0.00 0.00 930,455.00 100.00% 0.00 0.00
09300 Tile (Lowery) 188,5626.00 198,526.00 Q.c0 .00 169,526.00 100.00% 0.00 .00
09510| N/A 0.00 0.00 0.00 0.00 0.00 0.00% 0.6o 0.00
09650| Resilient Flooring (Flooring 317,641.00 317,641.00 0.00 0.00 317,641.00 100.00% 0.00 0.00
Resources}
08800] Painting / Wallcoverings (Durango) 88,433.00 87 .656.00 777.00 0.00 88,433.00 100.00% 0.00 0.00
10190 N/A 0.00 0.00 6.00 0.00 0.e0 0.00% 0.00 0.00
10260} Wall Prolection, Handrail, Cubicle & 78,503.00 78,503.00 0.00 0.00 78,503.00 100.00% Q.00 0.00
IV Track (InPrg)
10500} Lockers (BathXcessories) 28.490.060 28,490.00 0.00 0.00 28,490.00 100.00% 0.00 n.oc
108001 N/A 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
11700} OR Service Pedestals (HSI) 6,158.00 6,158.00 0.00 0.00 6,158.00 100.00% 0.00 0.00
14580 Pneumatic Tube Syslems (Swisslog) 106,225.00 106,225.00 0.00 0.00 106,225.00 100.00% 0.00 0.00
§0001} Fee (Berglund) 192.320.00 190,656.78 1,863.22 0.00 192,320.00 100.00% 0.00 0.00
§95000] Contractor Contingency 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
960001 N/A 0.00 0.00 0.00 0.00 0.00 0.00% 0.0o 0.00
2100001 Fire Sprinklers (Great Lakes) 71,852.00 71,852.00 0.00 0.00 71,852.00 100.00% G.00 0.00




CONTINUATION SHEET

Page 4 of 4
Application and Certification for Payment, containing Application No. : 18
Conlraclor's signed cedification is attached n .
In tabulations below, amounts are stated to the nearest dollar. Application Da_tre ) g;g?ﬁ;
Use Column | on Contracts where variable retainage for line items may apply. . ) o
Architect’s Project No.:
Invoice#: 57058 Contract : §15002- UCMC Comer Labor & Delivery
A B C D E F G H 1
tem Description of Work Scheduled Waork Completed Materials Totat % Balance Retainage
No. Value From Previous This Pericd Presently Completed G0 To Finish
Application In Place Slored and Stored (C-G)
{D+E) To Date
' ‘(Ilﬂot in D orE} (D+E+F) 1 o -
2200001 Plumbing (CJ Erickson) §99,693.00 887.144.00{ 12,540.00 [ T o000 899,653.00 100.00% 0.00 10.00
230000 HVAC & Med Gas (AMS) 1,634,218.00 1,634,218.00 0.00 0.00; 1,634,218.00 100.00% 0.00 0.00
2600001 Electric (Block) 1,898 ,678.00 1,871,594.00 27,084.00 0.001 1,898,678.00 100.00% 0.00 0.00
Grand Totals 8,712,914.00 8,667,604.78 45,309.22 0.00: 8.712.914.00 100.00% 0.a0 G.00
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